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ESTIMATE RUN 07/19/2018

ESTIMATE SUMMARY 11:43:36

CONTID: C21906         ESTIMATE NO: 0001 PROG 2005

PCN: 21906-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH70A PECOS ROUNDABOUT IMPROVE PERCENT TIME:

PROJECT NO: FSA070A-029                   

SH70A PECOS ROUNDABOUT IMPROVE

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING

6663 COLORADO BLVD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COMMERCE CITY CO 80022     (303)287-8905 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 498,970.53 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 435,638.25 NON-PARTICIPATING 189,677.34

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,060.32

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.00

WORK DAYS

WORK DAYS

38.01%

309,293.19

189,677.34

189,677.34

184,617.02

$

$

$

$

0.00

189,677.34

189,677.34

0.00

189,677.34

-5,060.32

0.00

184,617.02

0.00

AMOUNT DUE 184,617.02 184,617.02

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 184,617.02

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

24.0 TIME ALLOW: 30

ORIG TIME ALLOW: 30

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/27/2018

05/27/2018

06/30/2018

03/01/2018

03/31/2018

04/30/2018

05/27/2018
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PCN: 21906-BID    ESTIMATE RUN 07/19/2018

PROJECT: FSA070A-029                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Slope and Ditch Paving 0.000

546.830

202-00026  
 

9,842.94546.830

9,842.94

565.000

SY  

18.00000

0010 Removal of Wall 0.000

486.020

202-00160  
 

6,804.28486.020

6,804.28

486.020

SF  

14.00000

0015 Removal of Curb 0.000

408.000

202-00201  
 

2,448.00408.000

2,448.00

421.000

LF  

6.00000

0020 Removal of Concrete Pavement 0.000

231.670

202-00210  
 

5,096.74231.670

5,096.74

263.000

SY  

22.00000

0025 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

1,001.000

SF  

3.00000

0030 Removal of Ground Sign 0.000

2.000

202-00810  
 

520.002.000

520.00

5.000

EACH

260.00000

0035 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

2.000

EACH

135.00000

0040 Removal of Fence 0.000

113.000

202-01000  
 

1,695.00113.000

1,695.00

125.000

LF  

15.00000

0045 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

31.000

LF  

27.00000

0050 Removal of Guardrail Thrie Beam 0.000

0.000

202-01135  
 

0.000.000

0.00

19.000

LF  

27.00000

0055 Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

1.000

EACH

420.00000
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PCN: 21906-BID    ESTIMATE RUN 07/19/2018

PROJECT: FSA070A-029                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

14.000

HOUR

100.00000

0065 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

8.000

HOUR

215.00000

0070 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

45.00000

0075 Aggregate Bag 0.000

135.000

208-00035  
 

2,295.00135.000

2,295.00

135.000

LF  

17.00000

0080 Pre-fabricated Concrete Washout Structure 0.000

1.000

208-00046  
 

1,300.001.000

1,300.00

2.000

EACH

1,300.00000

0085 Storm Drain Inlet Protection (Type II) 0.000

20.000

208-00052  
 

580.0020.000

580.00

60.000

LF  

29.00000

0090 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

2.000

EACH

1,000.00000

0095 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

16.000

HOUR

45.00000

0100 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

90.00000

0105 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

200.00000

0110 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

24.000

HOUR

175.00000
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PCN: 21906-BID    ESTIMATE RUN 07/19/2018

PROJECT: FSA070A-029                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

30.000

LF  

430.00000

0120 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

2.000

EACH

900.00000

0125 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

20.000

HOUR

95.00000

0130 Aggregate Base Course (Class 6) 0.000

43.860

304-06007  
 

2,543.8843.860

2,543.88

72.000

CY  

58.00000

0135 Concrete Pavement (8 Inch) 0.000

249.620

412-00800  
 

37,443.00249.620

37,443.00

249.620

SY  

150.00000

0140 Concrete Pavement (11-1/2 Inch) 0.000

157.940

412-01150  
 

27,639.50157.940

27,639.50

161.000

SY  

175.00000

0145 Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

28.000

LF  

575.00000

0150 Grouted Rubble Slope and Ditch Paving 0.000

0.000

507-00300  
 

0.000.000

0.00

48.000

CY  

325.00000

0155 Concrete Class D (Wall) (Colored) 0.000

27.700

601-03052  
 

34,902.0027.700

34,902.00

27.700

CY  

1,260.00000

0160 Structural Concrete Coating (Anti-Graffiti) 0.000

0.000

601-40302  
 

0.000.000

0.00

655.000

SF  

2.75000

0165 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

2.000

SY  

20.00000
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PCN: 21906-BID    ESTIMATE RUN 07/19/2018

PROJECT: FSA070A-029                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Reinforcing Steel (Epoxy Coated) 0.000

1,153.500

602-00020  
 

2,307.001,153.500

2,307.00

1,153.500

LB  

2.00000

0175 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

31.000

LF  

71.00000

0180 Guardrail Type 7 (Style CA) 0.000

126.000

606-00710  
 

11,340.00126.000

11,340.00

128.000

LF  

90.00000

0185 End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

1,560.00000

0190 Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

1.000

EACH

2,675.00000

0195 Curb (Median) (Special) 0.000

358.000

609-40130  
 

10,740.00358.000

10,740.00

370.000

LF  

30.00000

0200 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

15.000

SF  

34.00000

0205 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

42.000

SF  

47.00000

0210 Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

184.000

SF  

35.00000

0215 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

7.000

EACH

460.00000

0220 Monotube Overhead Sign Cantilever (24 Inch Diameter) 0.000

0.000

614-32400  
 

0.000.000

0.00

1.000

EACH

50,000.00000
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PCN: 21906-BID    ESTIMATE RUN 07/19/2018

PROJECT: FSA070A-029                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Mobilization 0.000

0.600

626-00000  
 

21,000.000.600

21,000.00

1.000

L S 

35,000.00000

0230 Public Information Services (Tier IV) 0.000

0.000

626-01104  
 

0.000.000

0.00

1.000

L S 

1,750.00000

0235 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

10.000

GAL 

270.00000

0240 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

10.000

GAL 

80.00000

0245 Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

663.000

SF  

18.00000

0250 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

216.000

SF  

21.00000

0255 Preformed Thermoplastic Pavement Marking (Shield) 0.000

0.000

627-30408  
 

0.000.000

0.00

150.000

SF  

32.00000

0260 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

179.000

SF  

11.00000

0265 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

400.000

HOUR

26.00000

0270 Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

144.000

HOUR

65.00000

0275 Uniformed Traffic Control (Vehicle) 0.000

0.000

630-00006  
 

0.000.000

0.00

144.000

HOUR

7.00000
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PCN: 21906-BID    ESTIMATE RUN 07/19/2018

PROJECT: FSA070A-029                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

10.000

DAY 

120.00000

0285 Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

30.000

DAY 

650.00000

0290 Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

5.000

HOUR

16.00000

0295 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

3.000

EACH

230.00000

0300 Portable Message Sign Panel 0.000

1.000

630-80355  
 

3,300.001.000

3,300.00

2.000

EACH

3,300.00000

0305 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

600.00000

0310 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

50.000

EACH

27.00000

0315 Concrete Barrier (Temporary) 0.000

167.000

630-80370  
 

5,845.00167.000

5,845.00

334.000

LF  

35.00000

0320 Traffic Cone 0.000

25.000

630-80380  
 

175.0025.000

175.00

80.000

EACH

7.00000

0325 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

0.000.000

0.00

1.000

EACH

10,000.00000

0330 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

400.00000
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PCN: 21906-BID    ESTIMATE RUN 07/19/2018

PROJECT: FSA070A-029                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:43:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0336 Added Item (Hour)/ 0.000

0.000

900-00010  
 

0.000.000

0.00

0.000

HOUR

150.00000

0337 Const Traf Sign (A) 0.000

13.000

630-80341  
 

780.0013.000

780.00

26.000

EACH

60.00000

0338 Const Traf Sign (B) 0.000

12.000

630-80342  
 

1,080.0012.000

1,080.00

24.000

EACH

90.00000

0340 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0345 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

500.000

F A 

1.00000

0350 F/A Adjust 0.000

0.000

700-70060  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0355 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 189,677.34189,677.34498,970.53CURRENT AMT0200 $ $ $

$ 189,677.34189,677.34$498,970.53$CURRENT AMTPROJECT TOTAL


